Airport Cell Phone Waiting Area

Towers Lane Road

CSA CAPITAL PROGRAMS

Mission: To provide the community
with safe, secure, and efficient surface and
alr transportation systems that suppott
San José’s livability and economic vitality.

The Transportation and Aviadon Services City Service Area
(CSA) provides a safe and efficient transportation system that is
dedicated to improving freeways, transit, arterial streets,
neighborhood streets, bicycle faciliies, sidewalks, parking
facilities, as well as the Airport and all of its support facilities.
The City works with other local agencies, as well as the State and
federal govemnments, to provide these services. Transportation
and Aviation infrastructure and services provide an important
resource to support the community’s livability and economy,
and as such, support the City’s economic development efforts.

Over the next five years, the Transportation and Awviation
Services CSA includes investments of $1.7 billion. The Airport
Capital Program, which represents 85% of this investment,
implements the revised Airport Master Plan that was approved
in concept by the City Council in November 2005. This plan is
estimated to cost $1.5 billion through 2017 and includes
improvements such as construction of the North Concourse
Building as well as implementation of a revised Terminal Area
Improvement Program.

Under the current economic conditions, the CSA once again will
be faced with the difficult challenge of minimizing the service
level impacts of reduced operating budgets while undertaking
extremely aggressive capital programs. And even with these
challenges, this CSA is dedicated to ensuring that the
transportation system supports the economic competitiveness of
San José, provides residents with safe, attractive and efficient
systems and facilities, and creates convenient and plentiful
parking opportunities for those who shop, visit, or recreate
downtown.

= Airport Capital Program
* Traffic Capital Program

* Parking Capital Program
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Recent Accomplishments

Completed che Airport Cell Phone

Wating Area.

Partnered with regional agencies
struct the Roure
oleman Interchangee, and
87 Widening (Julian to

Completed the Terminal C Apron
Lighting project.

Installed tour new traffic sienals
and modificd three exdst
stemals,

Scaled 7Y miles of residential and
35 miles of arterial streets,

Completed the North Concourse
Bulding L

Preparation and Lxcavation,

Complered Phase T ot the Parking
Guidane ¢m Project
providin e, real-ume space
count and parking-related

intormation at the entrances of
tive cirv-owned parking

 NENENENRN

CSA OUTCOMES

Program Highlights

Airport Capital Program
2007-2011 Adopted CIP: 31.4 billion

Terminal Area Improvement, Phases I and I1: $396.3 million
and $161.2 million respectively, programmed in the 5-year CIP.
Phase I provides for 2 number of projects including: Terminal A
Improvements; Terminal B - Phase 1; Temporary Terminal C
Passenger Processing Facility; Demolition of Terminal C; and
vatious roadway projects. Phase I provides for the inital cost of
a number of demand-dtiven projects including the expansion at
the Airport to a total of 40 gates and associated utility
improvements; projects in this phase are planned for completion
by 2017.

Traffic Capital Program
2007-2011 Adopted CIP: $242.3 million

Regional Projects: Completion of the Route 880/Coleman
Interchange and the Route 87 Widening (Julian to Route 85).
Continue preliminary engineering on the Downtown-East Valley
Transit Cornidor, the Route 101 interchanges at Fourth/Zanker
and Mabury Road, and the Route 880/Stevens Creek Interchange.
Continue engineering work on the BART to San José project.

Parking Capital Program
2007-2011 Adopted CIP: $7.4 million

Parking Guidance System — Phase II: Install 13 signs at key
downtown locations showing real-time space count, directions,
and relevant information for various parking facilities.

(Supported by the Capital Program)

Provide Safe and Secure Transportation Systems

Provide Viable Transportation Choices that Promote a Strong Economy
Travelers Have a Positive, Reliable, and Efficient Experience

Preserve and Improve Transportation Assets and Facilities

Provide a Transportation System that Enhances Community Livability
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Performance Measures

A set of consistent and comprehensive performance measurements along with targets and goals have been
established for the entire capital program and adopted for each individual CSA. Measures have been
established for four key areas: schedule (cycle time), cost, quality, and customer satisfaction. Please see the
Budget Guide section narrative for additional information on capital performance measurements.

Outcome: Provide Viable Transportation Choices
2007-2011 2005-2006 2005-2006 2006-2007 2007-2008

S Year Strategic Goals 5-yr Goal 1-yrTarget Estimats 1-yr Target 2-yr Target
Transportation and Aviation 1. % of CIP projects delivered* within 2 85% 85% 90% 85% 85%
Services CSA delivers guality months of approved baseline schedule (T0r78) ’

Capital Improvement Program . " . . o
(CIP) projects on-time and on- 2. % of CIP projects that are complet 90% 90% 89% 90% 90%
within the approved baseline budget {25/28)
budget
3. project delivery costs {exclusive of city-
wide overhead) as % of total
construction cost for completed projects
with construction costs:
less than $500,000- 31% 31% 36% 3% 31%
between $500,000 and $3M-  23% . 23% 24% 23% 23%
greater than $3M-  15% 15% NfA*** 15% 15%
Total {all construction costs)- 3%
4. % of operations and maintenance 80% 80% B0% 80% 80%
divisions rating new or rehabilitated
capital facilities as being functional and
sustainable after first year of use
5. % of customers rating new or 85% 85% 85% 85% 85%
rehabilitated CIP projects as meeting
established goals
(4 or better based on a scale of 1-5)
Notes:
* Projects are considered to be “delivered” when they are available for their intended use.

** Projects are considered to be “completed” when final cost accounting has occurred and the project has been accepted.

#%*  Nor applicable.

In 2005-2006, the Transportation and Aviation Services CSA delivered an estimated 90% of projects within
two months of the approved baseline schedule, which exceeds the target of 85%. This CSA has seen a
steady improvement in its on-time delivery of capital projects in recent years as staff continues to address
issues that may impact timely project delivery. Project teams remain proactive at identifying potential
impediments during the early stages of project development and work to resolve these issues as quickly as
possible so as to minimize their impact on project schedules. In addition, project teams conduct regular
ongoing coordination meetings during the project life cycle to ensure that unforeseen issues that do arise are
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Performance Measures (Cont’'d.)

addressed in a timely fashion. Project delays that do occur are primarily related to the acquisition of land or
easements, and coordination with udlity companies for new services or relocaton of utlity company
facilities out of the new way of the City’s improvements. More recently, the schedules for several projects
have been impacted by unseasonably wet weather that has caused construcnion delays as crews wait for
construction sites to dry out.

An estimated 89% of accepted projects were delivered within their baseline budget, which is very near the
target of 90%. The CSA continues its effort to improve the cost estimating process in an effort to meet the
performance target. Additional cost tracking tools have been developed through the City’s Capital Project
Management System (CPMS) which allow project management staff to effectively track project costs on an
ongoing basis and ensure that all expenditures are appropriate and remain within budgeted levels. Instances
in which projects do exceed the baseline budget level can be attributed to bidding irregularities, higher than
anticipated right-of-way costs and utility conflict-related redesigns.

Preliminary delivery cost data for. 2005-2006 completed (accepted) projects are slightly above targeted levels.
The City has been transitioning to a new accounting system during the last few years, which improves staff’s
ability to account for project expenditures by phases and allows for delivery costs to be calculated more
accurately. Staff continues to identify opportunities to make improvements to project delivery in order to
bring delivery costs more in-line with targets.

The CSA is continuing its efforts to conduct operations, maintenance, and customer satisfaction surveys on
completed projects. For each measurement, staff is conducting surveys on a representative sample of
projects that are completed during the year. In the case of the operations and maintenance survey
measurement, staff 1s conducting surveys on projects that have been completed and in use for at least one
year. Preliminary survey results for the operatons, maintenance and customer satisfaction measurements
indicate the CSA is delivering projects that meet established goals at rargered levels. Staff is continuing to
analyze survey results to determine improvemnents that could be incorporated into future projects. Staff is
also evaluating more effective methods of conducting these surveys, including improvements to the
structure and format as well as the use of web-based surveys, which will yield a higher percentage of
returned surveys.
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Capital Program Summary by City Service Area

Transportation & Aviation Services

Airport Capital Program
ACM Demaolition

ARC Flash Study

AVI| System Replacement

Advanced Planning

Aerial Photos

Airfield Sign Repilacement

Airport Boulevard/Airport Parkway ASTRA Compliance
Airport Rescue and Fire Fighting Facility Upgrade
Automated Pecple Mover Terminal Zone Refinement
Belly-Freight Facility

Bike/Ped Path - North

Building Modifications

Camera for Curfew Enforcement

Ceiling Tile Replacement in Terminal A

Central Plant Expansion

Clean-Up of Existing Fuel Farm

Computerized Maintenance Management System
Consolidated Rental Car Facility

Electrical Distribution System

Equipment, Operating

Escalator Replacement at Terminal A Baggage Claim
FMC Site Reuse Preparation

Facilities Maintenance Equipment

Fire Truck -

Fuel Farm improvement and Clean-Up

Garage Upper Deck Restoration

Gate A1-C Relocation

HVAC Repairs and Monitoring

Heating, Ventitation and Air Conditioning Replacement

Total
2006-2007 2007-2011 Budget
Budget CIP Budget (All Years) Start date End date
887,000 887,000 1st Qir. 2008  4th Qtr. 2009
182,000 182,000 3rd Qtr. 2007  2nd Qir. 2008
788,000 788,000 788,000 3rd Qtr. 2006  2nd Qtr, 2007
709,000 4,534,000 Ongoing Ongoing
41,000 41,000 3rd Qtr. 2008  2nd Qir, 2009
27,000 27,000 543,000 2nd Qtr. 2005  3rd Qtr. 2006
95,000 95,000 116,000 3rd Qtr. 2005  1st Qtr. 2007
1,035,000 10,350,000 10,350,000 15t Qfr. 2007  2nd Qir. 2009
184,000 793,000 974,000 3rd Qtr. 2004  2nd Qir. 2010
14,038,000 14,038,000 1st Qfr. 2008 2nd Qir. 2010
382,000 382,000 3rd Qir. 2008  1st Qtr. 2010
25,000 25,000 Ongoing Ongoing
15,000 15,000 108,000 3rd Qtr. 2004  4th Qtr. 2006
100,000 100,000 100,000 3rd Qtr. 2006  2nd Qtr. 2007
5,333,000 5,333,000 6,458,000 3rd Qir. 2003  4th Qtr. 2007
7,408,000 7,408,000 3rd Qir. 2007  4th Qtr. 2009
589,000 589,000 589,000 3rd Qir. 2004 2nd Qtr. 2007
10,288,000 128,470,000 131,918,000 4th Qtr. 1998  3rd Qtr. 2011
1,363,000 1,363,000 1,618,000 3rd Qtr. 2003 1st Qtr. 2008
872,000 2,677,000 Ongoing Ongoing
330,000 330,000 330,000 3rd Qtr. 2006  2nd Qir. 2007
12,348,000 12,348,000 17,000,000 1st Qir. 2005  4th Qtr. 2007
290,000 329,000 329,000 3rd Qtr. 2006  2nd Qir. 2008
1,241,000 1,241,000 1.241,000 3rd Qtr. 2006  2nd Qir. 2007
100,000 100,000 Ongoing Ongoing
531,000 1,051,000 1,081,000 3rd Qtr. 20068 2nd Qtr. 2008
30,000 30,000 1,484,000 ard Qtr. 2003  2nd Qtr. 2007
67,000 67,000 67,000 3rd Qtr. 2006  2nd Qir. 2007
36,000 197,000 Ongoing Ongoing
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Capital Program Summary by City Service Area
Transportation & Aviation Services

Airport Capital Program (Cont'd.)
Land Improvements

Master Plan Miscellaneous Precursor Projects
New Fuel Storage Facllity

Noise Attenuation Testing - Category Il

Noise Aitenuation Treatment - Category IB
Noise Attenuation Treatment - Category I
Noise Manitoring Units

North Concourse Building

Part 139 Compliance Projects

Passenger Boarding Bridge Control Upgrade
Pavement Maintenance

Principal and Interest Payments

Public Art

Public Parking Garage

Public Parking Improvements
Refurbish/Replacement of Parking Cashier Bacths
Refurbish/Replacement of Shuttie Bus Shelters
Relocate Construction Facility Trailers
Replace/Upgrade UPS at ACC

Restroom Renovations at Terminal A - Alt Locations
Runway 11/29 REIL

Runway Guard Light Replacement

Security System Upgrade

Signage Design and Production

South Apron Replacement

Taxiway Y Reconstruction

Taxiway £ Alignment

Tenant Plan Review

Terminat A Door Replacement

Total
2006-2007 2007-2011 Budget
Budget CIP Budget (All Years) Start date End date
125,000 818,000 Ongoing Ongoing
3,786,000 3,786,000 7,000,000 1st Qtr. 2004  4th Qir. 2007
188,000 583,000 1,113,000 3rd Qir. 2004 2nd Qtr. 2009
21,000 58,000 Ongoing Ongoing
14,873,000 17,332,000 Ongoing Ongoing
440,000 790,000 Ongoing Ongoing
1,638,000 1,638,000 1,737,000 3rd Qtr. 2004 4th Qitr. 2008
193,010,000 193,010,000 292,148,000 2nd Qtr. 2003 3rd Qte. 2008
189,000 189,000 262,000 3rd Qtr. 2005  2nd Gtr. 2007
356,000 356,000 3rd Qfr. 2007  2nd Qir. 2008
600,000 3,250,000 Ongoing Ongoing
500,000 500,000 1,068,000 MN/A N/A
1,298,000 5,285,000 6,126,000 Multi-phase Mulit-phase
167,000 84,749,000 84,932,000 4th Qtr. 2005  4th Qtr. 2010
6,682,000 11,136,000 4th Qtr. 2009 3rd Qtr. 2012
200,000 413,000 413,000 3rd Qtr. 2006  2nd Qir. 2009
79,000 235,000 235,000 3rd Qtr. 2006 2nd Qtr. 2009
122,000 122,000 200,000 2nd Qir. 2006  2nd Qtr. 2007
189,000 189,000 189,000 3rd Qtr, 2006  2nd Qir. 2007
448,000 448,000 448,000 3rd Qtr. 2006  2nd Qir. 2007
323,000 323,000 740,000 3rd Qtr. 2005  1st Qtr. 2007
540,000 540,000 3rd Qtr. 2007 4th Qtr. 2008
119,000 119,000 4,484,557 1st Qtr. 2002 4th Qtr. 2006
220,000 1,193,000 Ongoing Ongoing
15,785,000 41,651,000 3rd Qir. 2008  3rd Qtr. 2014
11,560,000 11,560,000 39,174,000 3rd Qtr, 2002  2nd Qtr. 2007
549,000 545,000 3,306,000 4th Qtr. 2004  2nd Qtr. 2007
125,000 679,000 QOngaing Ongoing
205,000 205,000 205,000 3rd Qtr. 2006  2nd Qtr. 2007
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Capital Program Surnmary by City Service Area
Transportation & Aviation Services

Airport Capital Program (Cont'd.)
Terminal A Jet Bridge Wall Panel Replacements

Terminal Area improvement, Phase |
Termminal Area Improvement, Phase I
Terminal Building Modifications
Teminal C Carpet Replacement
Terminal Elevator Repair

Terminal Seating Frames

Transfer to Airport Fiscal Agent Fund (525)
Transfer to Airport Revenue Fund (521)
Upgrade Airport Parkway Entrance
Upgrade Passenger Boarding Bridges
Utitity Infrastructure

Warehouse Building Maintenance
West Side Airfield Reconstruction

Total: Construction/Non-Construction
Ending Fund Balance
Total: Airport Capital Program

Parking Capital Program
Facility Improvements

Parking Guidance System

Revenue Control Equipment Replacement and Integration
Second and San Carlos Street Garage Seismic Upgrade

Total: Construction/Non-Consfruction
Ending Fund Balance

Total: Parking Capital Program

Total
2006-2007 2007-2011 Budget
Budget CIP Budget (All Years) Start date End date
150,000 190,000 190,000 3rd Qtr. 2006  2nd Qtr. 2007
117,512,000 396,293,000 417,814,000 4th Qtr. 2005  2nd Qtr. 2015
161,154,000 364,380,000 3rd Qir. 2008  2nd Qtr. 2017
455,000 2,279,000 Ongoing Ongoing
160,000 160,000 160,000 3rd Qtr. 2006  2nd Qtr. 2007
239,000 239,000 275,000 3rd Qir. 2004  2nd Qtr. 2007
21,000 21,000 21,000 3rd Qtr. 2006 2nd Qitr. 2007
89,838,127 Ongoing Ongoing
10,702,390 46,556,854 Ongoing Ongoing
' 914,000 914,000 3rd Qtr. 2008  3rd Qtr. 2009
424000 424,000 424 000 3rd Qtr. 2006  2nd Qtr. 2007
4,289,000 4,289,000 11,606,000 1st Qtr. 2004  1st Qtr. 2008
128,000 1,114,000 1,121,000 ist Qir. 2006  2nd Qtr. 2008
2,450,000 21,304,000 21,312,000 4th Qtr. 2005  2nd Qtr. 2008
403,940,390 1,269,981,981
147,315,925 133,214,334 **
551,256,315 1,403,196,315 **
750,000 2,750,000 Ongoing Ongoing
1,915,000 1,915,000 2,206,000 3rd Qir. 2002 3rd Qtr. 2007
100,000 600,000 3,159,000 4th Qfr. 1998  2nd Qtr. 2008
2,100,000 2,100,000 2,100,000 2nd Qtr. 2006  1st Qir. 2007
4,865,000 7,365,000
*k
4,865,000 7,365,000 **
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Capital Program Summmary by City Service Area
Transportation & Aviation Services

Totat
2006-2007 2007-2011 Budget

Budget CIP Budget (All Years) Start date End date
Traffic Capital Program
10th and 11th Street Lane Reduction 469,000 469,000 469,402 2nd Qtr. 2006  4th Qtr. 2006
13th Street SNI Pedestrian Street Light Improvement Project 15,000 15,000 219,000 1st Qtr. 2005  3rd Qtr. 2006
Almaden Road Engineering 250,000 250,000 250,000 3rd Qtr. 20068 2nd Qir. 2007
Autumn Street Corridor Planning 322,000 322,000 400,000 3rd Qtr. 2005  2nd Qir. 2007
BART Project Management 480,000 880,000 COngoing Ongoing
Bailey Avenue Resurfacing 211,000 211,000 211,000 3rd Qtr. 2006  4th Qtr. 2006
Bailey/Route 101 Improvements 1,070,000 1,070,000 5,453,000 2nd Qir. 2003 1st Qir. 2009
Bascom Avenue Median Island Landscaping Maintenance 50,000 50,000 179,000 3rd Qtr. 2003 3rd Qtr. 2006
Bicycle and Pedestrian Facilities 750,000 3,750,000 Ongoing Ongeing
Bike/Pedestrian Program Management 300,000 1,500,000 Ongoing Ongeing
Blossom Hill Road/Monterey Pedestrian Improvements 1,160,000 1,150,000 1,650,000 2nd Qitr. 2006  4th Qtr. 2007
Branham Lane Improvements 454,000 3,305,000 3,639,000 2nd Qtr. 2002  2nd Qtr. 2008
Bridge Maintenance and Repair 73,000 401,000 Ongeing Ongoing
Bridge Mitigation Monitoring 115,000 235,000 530,000 3rd Qtr. 2004 2nd Qtr. 2015
Bridge Rehabilitation Engineering 250,000 400,000 400,000 3rd Qfr. 2006 2nd Qfr. 2008
Budget and Grant Administration 500,000 2,500,000 Ongoing Ongoing
CIP Database Enhancement 40,000 40,000 62,000 3rd Qtr. 2004  2nd Qtr. 2007
CIP Delivery Management 250,000 1,250,000 Ongoing Ongoing
City-Wide Emergency Repairs 145,000 725,000 Ongoing Ongoing
City-Wide Sidewalk Repairs 683,000 3,415,000 Ongoing Ongoing
Coleman Avenue: Medding to Taylor 169,000 169,000 198,000 3rd Qtr. 2003 2nd Qtr, 2007
Congestion Management Policy Conformance 200,000 1,000,000 Ongoing Ongoing
Congestion Management Program Dues (Prop. 111) 759,000 4,068,000 QOngoing Ongoing
Curb Accessibiiity Program 700,000 3,500,000 Ongoing Ongoing
Diridon Station Expansion Planning 100,000 100,000 100,000 3rd Qtr. 2006  2nd Qtr. 2007
Downtown/East Valley Transit 200,000 200,000 600,000 3rd Qtr. 2005 2nd Qtr. 2007
Federal Street Maintenance 4,187,000 11,581,000 17,872,000 3rd Qtr. 2005 2nd Qtr. 2008
Fiber Optics Permit Engineering 200,000 1,000,000 Ongoing Ongoing
Foxworthy Bridge Mitigation 40,000 40,000 360,000 1st Qtr. 2003  3rd Qir. 2006
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Capital Program Summary by City Service Area
Transportation & Aviation Services

Traffic Capital Program ({Cont'd.)

Gateway East Traffic Calming Study

General Purpose

Greater Gardner Street Reconstruction

Hamilton Avenue - Meridian Avenue to Hamilton Way
Holly Hill Infrasiructure Improvements

Hostetter: Sierra Creek to Stone Creek

ITS: Capitol Light Rail Transit Signa! Upgrade
ITS: Enhancements

ITS: Operations and Management

ITS: Project Development

ITS: Regional Signal Coordination

iTS: Stevens Creek - West

ITS: Transportation incident Management Center

ITS: Transportation Information Center & Remote Transporiation
Management Center
Infrastructure Management System {IMS/GIS}

inter-Agency Encroachment Permit

Julian & St. James St. Ph. 1A Couplet Conversion
King and Story Road Improvements

Land Management

Lincoin Avenue Enhanced Crosswalks

Local Transportation Policy and Planning

Lucretia Avenue: Story to Phelan

Maintenance Backlog - Neighborhood Appearance
Maintenance Backlog - Safety Enhancements
Maintenance Backlog - Street Resurfacing

Major Collectors and Arterials Engineering
MclLaughlin Ave Improvement

Median Isiand Rehabititation

Total
2006-2007 2007-2011 Budget
Budget CIP Budget (All Years) Start date End date
26,900 26,900 32,900 1st Qir. 2006  3rd Qtr. 2006
2,500,000 2,500,000 7,800,000 N/A N/A
258,000 258,000 2,104,490 Multi-phase  3rd Qtr. 2007
1,647,000 1,667,000 1,717,000 3rd Qtr. 2005  3rd Qir. 2007
60,000 60,000 323,000 3rd Qir 2005  3rd Qir. 2008
500,000 500,000 1,830,000 2nd Gir, 1998  2nd Qtr. 2007
210,000 210,000 360,000 3rd Qtr. 2005 2nd Qtr. 2007
2,522,000 2,612,000 4,765,000 2nd Qir. 2000  4ih Qtr. 2007
300,000 1,500,000 Ongoing Ongoing
50,000 250,000 Ongoing Ongoing
400,000 400,000 489,000 3rd Qtr. 2004  2nd Gtr. 2007
3,220,000 3,290,000 4,801,000 2nd Qir. 2001  2nd Qtr. 2008
1,850,000 9,315,000 10,360,000 3rd Qtr. 2002  2nd Qir. 2011
165,000 166,000 340,000 1st Qtr. 2004  2nd Qir, 2007
346,000 1,754,000 Ongoing Ongoing
120,000 600,000 Ongoing Ongoing
256,000 256,000 300,000 1st Qtr. 2006  2nd Qtr. 2007
165,000 165,000 4,075,644 1st Qtr. 2000  3rd Qtr. 2006
35,000 175,000 Ongoing Ongoing
20,000 20,000 180,000 1st Qir. 2004  2nd Qtr. 2007
200,000 200,000 Ongoing Ongoing
400,000 400,000 2,899,000 3rd Qtr. 2003 4th Qtr. 2008
500,000 500,000 500,000 3rd Qtr 2006  2nd Qtr 2007
1,800,000 1,800,000 4,800,000 3rd Qtr 2006  2nd Qtr 2007
3,000,000 3,000,000 3,000,000 3rd Qtr2006  2nd Qtr 2007
80,000 400,000 Ongoing Ongoing
10,000 10,000 571,522 2nd Qir. 2004  3rd Qtr. 2006
150,000 150,000 300,000 3rd Qtr. 2005  2nd Qtr. 2007
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Capital Program Summary by City Service Area

Transportation & Aviation Services

Traffic Capital Program {Cont'd.)
Miscellaneous Rail Transit Projects

Miscellaneous Regional Highway Projects
Miscellaneous Street Improvements

Monterey Corridor Median Improvements

North San José Deficiency Plan Improvements
Oakland Road at Coyote Creek: Bridge Mitigation
Ortho Photo Project

Pedestrian and Americans with Disabilities Act Transition Plan
Update
Planning, Building, and Code Enforcement Transportation Support

Project Development Enginegring

Cuito Road; Saratoga to Bucknall

Railroad Grade Crossings

Regional Palicy and Legislation

Reserve - Federal Street Maintenance

Reserve - King Road: Penitencia Creek Bridge
Reserve - Prop 42 Street Maintenance

Reserve - Traffic Congestion Relief Plan Street Maintenance
Reserve - Valley Transportation Plan 2030 Priorities
Route 101: Tully/Capitol Interchange Upgrade
Route 101: FourthZanker

Route 101: Mabury Interchange Planning

Route 87; Consultant Support Acceleration

Route 880/Coleman Interchange Landscape Project
Route 880: Coleman Project Management

Route 880: Stevens Creek Interchange Upgrade
SJ8U to Japantown Pedestrian Corridor

San Pedro Street and 7th Street Traffic Calming
Seismic Bridge Retrofit - Julian Street

Total
2006-2007 2007-2011 Budget
Budget CIP Budget (All Years) Start date End date
330,000 330,000 Ongoeing Ongoing
560,000 2,000,000 Ongoing Ongoing
275,000 1,775,000 Ongoing Ongoing
32,997 32,997 2,998,936 3rd Qir. 2000 3rd Qtr. 2006
1,650,000 2,050,000 Ongoing Ongoing
2,000 2,000 401,000 3rd Qtr. 2003  3rd Qtr. 2006
188,000 189,000 2,031,000 Multi-phase Multi-phase
178,000 178,000 180,000 2nd Qtfr. 2006  3rd Qtr. 2007
161,000 825,000 Onguaing Ongoing
500,000 2,500,000 Ongoeing Ongoing
100,000 100,000 1,324,000 3rd Qir. 2002  3rd Qtr. 2006
200,000 1,000,000 Ongoing Ongoing
462,000 2,553,000 Ongoing Ongoing
7,000,000 7,000,000 N/A N/A
1,000,000 1,000,000 N/A N/A
24,000,000 24,000,000 N/A N/A
3,400,000 3,400,000 3,400,000 N/A N/A
24,920,000 24,920,000 N/A N/A
300,000 300,000 300,000 3rd Qtr. 2005 4th Qtr. 2006
250,000 250,000 250,000 2nd Qtr. 2006 2nd Qtr. 2007
500,000 500,000 600,000 3rd Qir. 2005 2nd Qtr. 2007
150,000 150,000 3,454,000 2nd Qtr. 1998  2nd Qtr. 2007
155,000 200,000 300,000 2nd Qtr. 2006 2nd Qitr. 2008
100,000 100,000 891,000 3rd Qtr. 2004  2nd Qitr. 2007
300,000 300,000 2,300,000 Multi-phase Multi-phase
481,000 3,400,000 3,400,000 3rd Qtr. 2006  1st Qtr. 2009
300,000 300,000 300,000 3rd Qtr. 2006  2nd Qtr. 2007
319,000 359,000 369,000 3rd Qtr. 2005 4th Qtr. 2007
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Capital Program Summary by City Service Area
Transportation & Aviation Services

Traffic Capital Program  (Cont'd.)
Seismic Bridge Retrofit - Southwest Expressway

Seismic Bridge Retrofit - William Street

Senter Road: Singleton to Monterey

Senter Road: Tully to Singleton

Snell Avenue Improvements

South First Streetscape

State Route Relinquishment

Street Lighting

Street Maintenance

Taylor Street; First to Caleman

Thirteenth Street Streetscape Project

Tower Lane Improvements

Traffic Calming

Traffic Congestion Studies

Traffic Flow Management & Signal Retiming
Traffic Forecasting and Analysis

Traffic Safety Data Coflection

Traffic Safety Education

Traffic Safety Improvements

Traffic Signal - San Salvador and Seventh Street
Traffic Signal at Oak and Alimaden/Vine

Traffic Signals

Traffic Signals - Developer Assisted

Traffic Signals - Flow Management

Traffic Signals - Rehabiiitation

Transfer 1o the City Hall Debt Service Fund
Transportation Demand Management Program Management
Transportation Incident Management Center Communication Link
Transportation Needs Master Plan

' Total
2006-2007 2007-2011 Budget
Budget CIP Budget {All Years) Start date End date
238,000 279,000 289,000 3rd Qfr. 2005  4th Qtr. 2007
245,000 286,000 296,000 3rd Qtr, 2005  4th Qtr. 2007
392,000 392,000 2,320,000 2nd Qtr. 1999 3rd Qtr. 2005
2,567,000 2,567,000 4,407,000 2nd Qtr. 1999  2nd Qtr. 2007
2,300,000 2,300,000 3rd Qir. 2008  2nd Qtr. 2009
50,000 50,000 124,000 1st Qtr. 2006  4th Qtr. 2008
200,000 200,000 3rd Qtr. 2006  2nd Qtr. 2007
250,000 250,000 Ongoing Ongoing
9,120,000 35,372,000 Ongoing Ongoing
1,329,000 1,329,000 1,505,000 2nd OQtr. 2005 2nd Qir. 2007
38,778 38,778 1,429,765 3rd Qtr. 2002  3rd Qtr. 2008
163,000 163,000 1,790,000 3rd Qfr. 2001 3rd Qtr. 2006
416,000 416,000 10,115,000 Multi-phase Multi-phase
200,000 1,000,000 Ongoing Ongoing
650,000 650,000 Ongoing Ongoing
250,000 1,250,000 Ongoing Ongoing
245,000 1,225,000 Ongoing Ongolng
272,000 272,000 Ongoing Ongoing
550,000 2,750,000 Ongoing Ongoing
125,000 125,000 125,00C 2nd Qtr. 2006  3rd Qtr. 2007
7,924 7,924 75,6800 3rd Qtr. 2005  1st Qir. 2007
2,300,000 11,500,000 Ongoing Ongoing
200,000 4,000,000 Ongoing Ongoing
500,000 2,500,000 Ongoing Ongoing
2,100,000 10,500,000 Ongoing Ongoing
661,000 3,549,000 3,549,000 N/A N/A
150,000 750,000 Ongoing Ongoing
100,000 100,000 100,000 3rd Qir. 2006  4th Qtr. 2007
200,000 200,000 200,000 3rd Qtr. 2006  2nd Qir. 2007
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Capital Program Summmary by City Service Area

Transportation & Aviation Services

Traffic Capital Program {Cont'd.)
Underground Utilities - City Conversions

Union Avenue at Los Gatos - Aimaden Road
Union Avenue at Ross Creek

Weed Abatement

West San Carlos Street improvement
William St & McLaughlin Ave Improvement
Willow Glen Way: Guadalupe River Bridge
Zanker Road Median Island Landscaping

Total: Construction/Non-Construction
Ending Fund Balance

Total: Traffic Capital Program

CSA Total: Construction/Non-Construction

Ending Fund Balance

CS5A Total:

Total
2006-2007 2007-2011 Budget
Budget CIP Budget (All Years) Start date End date
150,000 750,000 *  Ongoing Ongoing
103,000 103,000 1,304,000 4th Qtr. 2005  3rd Qtr. 2006
1,022,000 1,042,000 1,092,000 3rd Qtr. 2005  4th Qtr. 2007
170,000 850,000 - Ongoing Ongoing
26,037 26,037 1,248,408 2nd Qtr. 2004  3rd Qtr. 2006
10,000 10,000 1,030,595 3rd Qtr. 2004  3rd Qtr. 2006
511,000 511,000 1,472,000 2nd Qtr. 1996 2nd Qtr. 2007
123,000 123,000 133,000 2nd Qtr. 2006 1st Qtr. 2007
71,454,636 239,930,636
5,784,331 2,385,331 **
77,238,967 242,315,967 **
430,260,026 1,517,277,617 **
153,100,256 135,599,665 **
633,260,282 1,652,877,282 **

* Total Budget information is not provided due to the ongoing nature of this project.
**The 2008-2007 through 2009-2010 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid muitiple counting of same funds.





